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When: 

Where: 

Invitees: 

Meeting Agenda 

Jorgensen Forge Outfall Site 

JFOS Order Third Modification - Technical Scope Review 

Wednesday June 24, 2015; 11 :30 -1 :30 

EPA Region X Office, Room 13 Heron, Check in on 1st Floor 

Ravi Sanga, Dave Bartus, USEPA 
Will Ernst, Boeing (unable to attend) 
Dan Balbiani, PES Environmental 
Miles Dyer, Jorgensen Forge (JFC) 
Dee Gardner, SoundEarth Strategies 
Tom Colligan, FloydlSnider 

Agenda Items: 

1) Meeting objectives (5 minutes) 

2) Third Modification to the JFOS Order Status (2 minutes) 

3) Review of Settled Items from Prior Meetings 

a. Decontamination protocol for existing sheets - awaiting letter from EPA 

b. Excavation compliance is removal of PCBs >1 mg/kg 
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c. Excavation as deep as elevation -16 feet (NAVD88), to be confirmed with bottom 
samples 

d. Disposal of soils above the Corrugated Metal Pipe (CMP) to Subtitle D Landfill 

e. Disposal of Soils at and below the CMP to Subtitle C Landfill 

4) Third Modification - Technical Scope Review (90 minutes) 

a. Review of Proposed Excavation Plan - Shored Excavation Area 

b. Review of Proposed Excavation Plan - Unshored Excavation Area 

c. Confirmation Sampling 

d. Water treatment and disposal to King County sewer 

5) Remedial Action Work Plan (10 minutes) 
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a. Review Outline 

b. Timeline 

c. Use of EPA-approved SAP/QAPP/HASP 

d. Courtesy copy of Plans and Specs to EPA (assumes no review or comment) 

6) 2-66 Sheetpile (coordination with Plant 2 RCRA Order) 

7) Next Steps 
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